

Software Engineering

Administrative updates

Tomas Raila

Institute of Computer Science, Vilnius University

September 8, 2026

2026-09-08

Preliminary lecture plan

Date	Topic
2026-09-08	Intro
2026-09-15	Software processes
2026-09-22	Software requirements
2026-09-29	Essential tools (Git, Github, build tools)
2026-10-06	Software architecture
2026-10-13	Design principles
2026-10-20	Models, UML diagrams
2026-10-27	Design patterns
2026-11-03	Automated testing
2026-11-10	Automated testing (2)
2026-11-17	Refactoring, Readable code
2026-11-24	Debugging
2026-12-01	DevOps, CI/CD
2026-12-08	Software engineering management, ethics
2026-12-15	Software engineering and AI
2026-12-22	Final lecture

Preliminary project timeline

Project milestone	Date
	2026-09-08
Groups formed	2026-09-15
Project plan created (and requirements are clear)	2026-09-22
Tools and processes set up (walking skeleton)	2026-09-29
	2026-10-06
First meaningful increment delivered	2026-10-13
	2026-10-20
	2026-10-27
Half of the project scope delivered, mid-course presentation	2026-11-03
	2026-11-10
	2026-11-17
	2026-11-24
	2026-12-01
	2026-12-08
Project is completed	2026-12-15
Final project presentations	2026-12-22